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Project Timeline

Å Project Initiated   March 2024

Å Background Review    April 2024
Å MODL Planning & Policy Documents

Å Site Visit & Walkthrough   April 2024

Å Community Engagement   April 2024
Å Online engagement
Å Key stakeholder meetings
Å Public workshop

ÅPreliminary Concept Report   September 2024

ÅFinal Concept Report    October 2024

Public Workshop
April 23, 2024



Guiding 
Principles



Sawpit Wharf Park
Preliminary Concept Plan
Option 1



Sawpit Wharf Park
Preliminary Concept Plan
Option 2



Sawpit Wharf Park
Preliminary Concept Plan
Option 3 (SWP Advisory 
Committee Feedback



Preferred Option with 
Council Direction to:
Å Increase the green space 

buffer between the 
waterfront park & lower 
parking area

Å Add the switchback trail 
to the upper parking area

Sawpit Wharf Park
Preliminary Concept Plan
Option 3 (SWP Advisory 
Committee Feedback
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New Gravel Connection to Upper 

Parking Area

Existing Vegetation to Remain

Asphalt Trail Connection (+/-8%)

Secondary Accessible Parking

Back Harbour Lookout

Expanded Gravel Trailer Parking 

Area
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See Enlargement

Legend

Sawpit Wharf Park
Overall Concept Plan
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Accessible Boat Launch

Expanded Floating Wharf

Existing Wharf

Benches

Small Craft Lockup Area

Temporary Unloading Area

Asphalt Turnaround

Marginal Wharf

Reconfigured Boat Launch 

Pedestrian Plaza

Accessible Washroom 

Building & Canopy

Flexible Lawn Space

Steps Down to Beach

Waterfront Lookout

Signature BirdĦs Nest Swing

Asphalt Trail Connection (8%)

Parking Area (31 spaces)
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Sawpit Wharf Park
Concept Plan 
Enlargement



EZ Dock Accessible Boat Launch or SimilarExample Building with Integrated Canopy

Example Waterfront Park



Implementation
Phase 1 ģ Site Preparation, Grading & Temporary Gravel Parking

Costing Notes

¶ General Requirements include soft 

costs not associated with physical 

construction such as permitting, site 

trailers, miscellaneous utilities, 

administrative costs, etc.

¶ Costing is based on experience on 

similar projects and professional 

judgment only. Limited site 

information was available at the time 

of costing. 

¶ Costing should be used for general 

guidance only and cannot be 

guaranteed as to accuracy. 

¶ Costing does not include GST. 

¶ A construction contingency has not 

been included but is recommended.

¶ Costs will likely change as more 

information becomes available. A 

refined cost estimate should be 

completed during design 

development when components are 

more clearly defined. 

¶ Costs are provided for the year 

2024 and should be escalated at a 

rate of 3-4% each year to account 

for inflation and market conditions. 



Phase 1

$736,500



Implementation
Phase 2 ģ Lower Parking Area, Park Building & Amenities

Costing Notes

¶ General Requirements include soft 

costs not associated with physical 

construction such as permitting, site 

trailers, miscellaneous utilities, 

administrative costs, etc.

¶ Costing is based on experience on 

similar projects and professional 

judgment only. Limited site 

information was available at the time 

of costing. 

¶ Costing should be used for general 

guidance only and cannot be 

guaranteed as to accuracy. 

¶ Costing does not include GST. 

¶ A construction contingency has not 

been included but is recommended.

¶ Costs will likely change as more 

information becomes available. A 

refined cost estimate should be 

completed during design 

development when components are 

more clearly defined. 

¶ Costs are provided for the year 

2024 and should be escalated at a 

rate of 3-4% each year to account 

for inflation and market conditions. 



Phase 2

$1,727,730



Implementation
Phase 3 ģ Upper Parking Area

Costing Notes

¶ General Requirements include soft 

costs not associated with physical 

construction such as permitting, site 

trailers, miscellaneous utilities, 

administrative costs, etc.

¶ Costing is based on experience on 

similar projects and professional 

judgment only. Limited site 

information was available at the time 

of costing. 

¶ Costing should be used for general 

guidance only and cannot be 

guaranteed as to accuracy. 

¶ Costing does not include GST. 

¶ A construction contingency has not 

been included but is recommended.

¶ Costs will likely change as more 

information becomes available. A 

refined cost estimate should be 

completed during design 

development when components are 

more clearly defined. 

¶ Costs are provided for the year 

2024 and should be escalated at a 

rate of 3-4% each year to account 

for inflation and market conditions. 



Phase 3

$380,190



Implementation
Phase 4 ģ Accessible Switchback Trail Connection

Costing Notes

¶ General Requirements include soft 

costs not associated with physical 

construction such as permitting, site 

trailers, miscellaneous utilities, 

administrative costs, etc.

¶ Costing is based on experience on 

similar projects and professional 

judgment only. Limited site 

information was available at the time 

of costing. 

¶ Costing should be used for general 

guidance only and cannot be 

guaranteed as to accuracy. 

¶ Costing does not include GST. 

¶ A construction contingency has not 

been included but is recommended.

¶ Costs will likely change as more 

information becomes available. A 

refined cost estimate should be 

completed during design 

development when components are 

more clearly defined. 

¶ Costs are provided for the year 

2024 and should be escalated at a 

rate of 3-4% each year to account 

for inflation and market conditions. 


